
2C Roadway Program
2018 

Appropriation

 Original 2018 

Budget 

Modified 2018 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

$50,000,000.00 $45,180,617.24 $52,762,542.88 $3,960,301.43 15,317,680.76$    -$                     -$                     $19,277,982.19 $33,484,560.69 36.54%

 Original 2018 

Budget 

Modified 2018 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 27,801,432.43$    27,848,752.91$    -$                    6,800,815.26$      -$                     -$                      $         6,800,815.26 21,047,937.65$        24.42%

Martin Marietta Materials Invoiced 14,332,412.98$    14,379,733.47$    -$                    3,454,211.01$       $         3,454,211.01 10,925,522.46$        24.02%

Schmidt Construction Invoiced 13,469,019.45$    13,469,019.44$    -$                    3,346,604.25$       $         3,346,604.25 10,122,415.19$        24.85%

 Original 2018 

Budget 

 Modified 2018 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 10,882,940.81$    18,193,495.51$    2,766,945.47$    6,938,683.41$      -$                     -$                     9,705,628.88$          8,487,866.63$          53.35%

AA Construction 3,666,199.88$      7,070,359.40$      1,444,900.28$    2,592,129.50$      4,037,029.78$          3,033,329.62$          57.10%

Blue Ridge Construction 1,617,441.12$      2,846,333.21$      283,769.54$       1,272,222.41$      1,555,991.95$          1,290,341.26$          54.67%

CMS of Colorado Springs 646,976.45$         1,015,855.10$      250,082.98$       323,918.37$         574,001.35$             441,853.75$             56.50%

DRX Construction 1,293,952.89$      1,001,662.95$      330,092.87$       606,372.99$         936,465.86$             65,197.09$               93.49%

Even-Priesser 1,940,929.35$      2,542,400.53$      223,271.89$       1,035,920.73$      1,259,192.62$          1,283,207.91$          49.53%

Trax Construction 1,617,441.12$      3,616,884.32$      234,827.91$       1,108,119.41$      1,342,947.32$          2,273,937.00$          37.13%

Sidewalk Vertical Displacement Mitigation 50,000.00$           50,000.00$           -$                    -$                     -$                         50,000.00$               0.00%

Truncated Domes 50,000.00$           50,000.00$           -$                    -$                     -$                         50,000.00$               0.00%

 Original 2018 

Budget 

 Modified 2018 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
 Remaining Dollars % Expensed

Budget 6,496,244.00$      6,720,294.46$      1,193,355.96$    1,578,182.09$      -$                     -$                     2,771,538.05$          3,948,756.41$          41.24%

AECOM Inspection and Testing 5,806,244.00$      5,930,294.46$      1,053,393.37$    1,378,659.02$      2,432,052.39$          3,498,242.07$          41.01%

Contracted Administrative Staffing 350,000.00$         400,000.00$         75,251.11$         89,791.70$           165,042.81$             234,957.19$             41.26%

Rampart Surveys, Inc 75,000.00$           125,000.00$         15,000.00$         31,050.00$           46,050.00$               78,950.00$               36.84%

Vivid Engineering 130,000.00$         130,000.00$         46,688.66$         56,704.02$           103,392.68$             26,607.32$               79.53%

Indirect Expenses: Tree trimming, stump grinding and 

removal, office supplies, inspection supplies, paint, 

GIS mapping supplies, computer equipment. 135,000.00$         135,000.00$         3,022.82$           21,977.35$           25,000.17$               109,999.83$             18.52%

1st Quarter 

Quantities 

2nd Quarter 

Quantities 

3rd Quarter 

Quantities 

4th Quarter 

Quantities 
Total Quantities 

-                      56,965.73                              56,965.73 

-                      62.63                                            62.63 

1st Quarter 

Quantities 

2nd Quarter 

Quantities 

3rd Quarter 

Quantities 

4th Quarter 

Quantities 
Total Quantities 

24,577.50           51,750.15                              76,327.65 

4.65                    9.80                                              14.45 

49,484.00           106,737.13                          156,221.13 

15.00                  34.00                                            49.00 

194.00                343.00                                        537.00 

34.62                  62.19                                            96.81 

          City of Colorado Springs Quarterly Report 

          2C Funded Roadway Overlay and Concrete Repair Programs

2018 2nd QUARTER REPORT

The City has awarded six concrete 

contracts. Concrete repair is completed 

ahead of overlay projects.

Pre-Overlay Concrete Program is in progress

           Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs 

Comments Status

The city has awarded two paving 

contracts. 
Overlay Program is in progress

Comments Status

2C Program Staff and Indirect Expenses

2C Concrete Program

2C Overlay Program

Overlay Program

Overlay Program (Tons)

Lane Miles of Overlay 

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans

Concrete Repair Program 

Installed Sidewalk (SqFt)

Installed Curb and Gutter (LF)

Miles of Curb and Gutter 


